CPRS Contract, TO 9: Weekly Status Report
Report Date: December 10, 2020

Schedule

Risks

General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications

Status

On schedule — per EPA’s April 2, 2020 communication

Details

e Final Allocation Report to be submitted to EPA by 12/28/20

e PAP written comments on the Draft Allocation Report were received on November 6.
AlterEcho has reviewed the comments and is in the process of finalizing the report.

e David Batson provided EPA with a summary of the documents that will be provided
to EPA for review upon AlterEcho’s issuance of the Final Allocation Recommendation
Report to EPA and the PAPs on December 28.

o A call took place on December 4 to discuss how the project documents will be
transferred from AlterEcho to EPA during site closeout (after December 28). See
status below.

Budget

Risks

General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications: Impacts causing difficulty for Allocation Team and all PAPs, but no
substantial impacts on schedule noted.

o No other budget risks have been identified.

Status

e PAP comments on the Draft Allocation Report have been reviewed and AlterEcho is
finalizing the report.
e |[tems to be discussed during the December 12 update:
O Questions raised by EPA during the December 4 virtual meeting
(transfer of project documents).
0 LOE requirements for answering EPA’s follow-up questions (in January
and February) about the Final Allocation Report.
0 Update on the personnel and areas of expertise AlterEcho used to
complete the allocation activities.

Details

See status above.




